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1. SECTION F, Deliveries or Performance is modified as follows:

Under Items 0001-0005, 0007, 0010, 0013, 0025, 0028, 0029, 0032-0035, 0039, and 0041, the
parties agree to the change in completion dates for the following site:

Site Completion date
Diego Garcia 10 December 2004
Sigonella 25 February 2005

2. Except as provided herein, all other terms and conditions of the order remain unchanged, and in
full force and effect.
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